



Delay Claim at International Airport

We successfully litigated a delay claim centered around the construction of a major expansion of the infrastructure of an international airport. The delay claim brought by a governmental agency was hotly contested. Our client only had a few documents to support critical decisions made by the Agency, however, we used other evidence to support the claim of entitlement to an enlargement of time to complete the project.

PRACTICE AREAS

Litigation & Alternative Dispute Resolution